INTERNAL · DEVELOPER BRIEF · STAGE 1

Developer Brief

Neptune Towing website rebuild

Damage-free towing.

CLIENT	PREPARED BY	DATE
Neptune Towing, Tulsa OK	Hassan, project lead	October 15, 2026

01 OVERVIEW

Project at a glance

We are rebuilding the WordPress website for Neptune Towing, a towing company in Tulsa, Oklahoma. The client's main goal is to outrank his number one local competitor, Miklos Towing, on Google and on AI search tools, with a site that looks better and brings in more calls.

Client	Remi Carrillo, owner of Neptune Towing
Current website	neptunetowingllc.com
Platform	WordPress + Elementor (existing install)
Hosting	Hostinger. Same domain and hosting are kept
Competitor to beat	miklostowing.com
Layout and font reference	roadrescuenetwork.com (not a competitor, the client likes the layout)
Access	WordPress admin access already shared by the client

> The project runs in two stages. This brief first covers everything discussed with the client, then the full detail of Stage 1, which is what you build now.

02 CLIENT AND BRAND

Business facts and brand

Use these facts exactly as written across the whole site. Do not invent or change any number.

ITEM	VALUE
Business name	Neptune Towing
Owner	Remi Carrillo
Phone (dispatch)	(539) 292-3074
Email	neptunetowing@gmail.com
Address	1310 E 58th St, Tulsa, OK 74105
Hours	Open 24 hours, 7 days a week, holidays included
Established	2019 (towing experience since 2010)
Oklahoma towing license	DPS-53547-W

ITEM	VALUE
Slogan	Damage-free towing
Google rating	4.8 from 179 reviews (check the live number before launch)
Google review link	g.page/r/CfpDkOMBE7oREBM/review
Starting rates	Day from $125, night (after 5 PM) from $195
Typical arrival	30 to 45 minutes
Service area	Tulsa (incl. Midtown, South Tulsa, Tulsa Hills), Jenks, Bixby, Broken Arrow, Owasso, Sapulpa, Sand Springs, Glenpool
Social links	Take them from the header and footer of the current site (Facebook, X, Instagram, LinkedIn, Tumblr, Pinterest, Google, YouTube)

Brand colors

Black
#211F20
Primary, headers, dark sections

Red
#C4342F
Call-to-action buttons

Light red
#E2524C
Accents on dark backgrounds

White
#FFFFFF
Backgrounds and text

Typography (Google Fonts)

- Barlow Condensed 700/800, uppercase, for headings
- Barlow 400 to 700 for body text
- Chosen to match the bold look of the reference site

Logo and style

- Circular Neptune Towing badge, trident in a red circle. High-res PNG in the shared assets
- Bold and clean, dark hero sections, plenty of white space
- Red used mainly for call-to-action buttons

03 CLIENT DECISIONS

Everything agreed with the client

These points came out of our discussions with Remi. Treat them as rules for the build.

Design and structure

- Follow the structure and sections of Miklos Towing, in Neptune's own brand. The client wants every type of information Miklos shows, with Neptune's details
- Take the layout feel and font style from roadrescuenetwork.com: bold hero, big call button, clean sections
- Minimal photos, only in key areas (hero, about, services)
- The goal is to look and work better than Miklos, not just match it

Content

- Never copy text from Miklos. All content is written fresh. Copied content hurts rankings and risks a copyright complaint
- English pages in American English. Spanish pages (Stage 2) in Mexican Spanish
- No impound or private-property towing. No impound page, no mention of impound anywhere
- Every claim must be true for Neptune. If unsure, ask before publishing

Photos and video

- Do not reuse photos from the current website
- The client sent new material: 20 job photos, 2 videos and 1 owner photo
- Homepage hero: combine the 2 videos and the owner photo into one short, muted, looping background. Lightweight, with a still-image fallback
- Pick the best photos from the 20 for each section and service page

Website and data

- Same domain and Hostinger hosting. Current site stays live until the new one is approved
- All old links preserved and all blog posts kept with the same URLs
- Grandranker publishes a blog post every day. It must keep working on the live site
- bixbytowing.com, brokenarrowtowing.com and jenkstowing.com are separate sites. Do not touch them

Google Maps integration

- The client manages his Google Business Profile himself
- He wants it connected to the website: map with directions, live Google reviews and a review button

Security

- Very important to the client. He believes competitors may try to attack the site
- The site must be locked down properly (see the security checklist)

Out of scope: managing the Google Business Profile itself and local directory listings (citations). The client handles these.

04 ROADMAP

Stage 1 and Stage 2

Both stages are built on staging, and the whole website goes live once, after Stage 2 is complete. There is no separate Stage 1 launch. Build Stage 1 with Stage 2 in mind: menus, templates and page structure that can grow.

	STAGE 1 (NOW)	STAGE 2 (NEXT)
Pages	Home, About, Services, Contact, FAQ, Blog	10 city/area pages, Pricing page
Services	12 individual service pages	—
Features	Google Maps integration, click-to-call, hero video loop	"Send my location" (GPS location texted to 539-292-3074)
Language	American English	Spanish versions of key pages (Mexican Spanish)
Reviews	Live Google reviews, review button	Review link, QR code and text-message template
Tracking	Search Console	Google Analytics and call tracking
SEO	On-page SEO foundation	AEO and GEO (AI search and answer boxes)
Launch	Built and approved on staging. Not launched yet	Built on staging, then both stages go live together

Stage 2 city pages: Tulsa, South Tulsa, Midtown, Broken Arrow, Jenks, Bixby, Owasso, Glenpool, Sapulpa and Sand Springs. Leave room in the main menu and footer for a "Service Areas" section now.

05 STAGE 1 SCOPE

What you build now

The complete core website, built on staging: 6 core pages plus 12 service pages, in the new design with the new photos and video. A clickable prototype of the full site already exists. Use it as the visual and structural guide.

CORE PAGE	MUST INCLUDE
Home	All homepage sections listed on the next page
About	Remi's story (towing since 2010, Neptune since 2019), owner photo, license, rating, reviews
Services	Grid of all 12 services linking to their pages
Contact	Phone, email, address, hours, Google Map with directions, quote request form
FAQ	Common towing questions. Questions and answers: **Ask SEO expert**
Blog	All existing posts kept. New Grandranker posts appear here automatically

The 12 service pages

Based on the current site. Confirm the final list with Hassan before building.

01 Flatbed Towing	**05** Battery Jump Start	**09** Winch-Out Service
02 Car Towing	**06** Tire Changes	**10** Wrecker & Accident Recovery
03 Long-Distance Towing	**07** Vehicle Lockout	**11** Motorcycle Towing
04 Roadside Assistance	**08** Fuel Delivery	**12** Equipment Hauling

Build one reusable service page template so all 12 look consistent: hero with photo and call button, quick facts (rates, arrival time, 24/7, rating), "when to call" list, how it works in 3 steps, FAQ, reviews, and a sidebar with a call box, other services and areas served.

Homepage sections, top to bottom

01	Red top bar: "24/7 live dispatch", license number, slogan
02	Header: logo, menu, phone button (sticky on scroll)
03	Hero: video loop background, headline, Call button and a second CTA, trust stats (4.8 rating, 30 to 45 min arrival, since 2010)
04	Quick picker: "What do you need right now?" (tow, battery, flat tire, lockout, fuel, stuck)
05	How it works in 3 steps
06	Services grid with all 12 services
07	Pricing teaser: $125 day / $195 night
08	Service areas list
09	Google reviews, live
10	Why choose Neptune
11	FAQ preview
12	Latest blog posts
13	Final call-to-action band
14	Footer: contact, services, areas, social links, license

Features in Stage 1

- Click-to-call everywhere, plus a sticky "Call now" bar at the bottom on mobile
- Hero video loop (2 client videos + owner photo): muted, autoplay, compressed, with a poster image
- Google Maps integration: embedded map with "Get Directions" on Contact and in the footer, live Google reviews (the current site uses the Trustindex widget, which can be reused) and a "Leave a review" button
- Quote request form on Contact, sending to neptunetowing@gmail.com, with spam protection
- Fully responsive, mobile-first. Most visitors are stranded drivers on a phone

06 TECHNICAL SETUP

Workflow, from backup to launch

The current live site must never break. Build everything on staging. The new site goes live only once, after Stage 2 is finished and the client approves.

1. Before touching anything

- ☐ Take a full backup of files and database (e.g. UpdraftPlus) and keep a copy off the server
- ☐ Export a full URL list of the current site: pages, services, areas, blog posts, categories, images. Use the sitemap plus a crawl and save it as a spreadsheet
- ☐ Note the active plugins, especially the SEO plugin and Grandranker

2. Staging

- ☐ Create a staging copy (WP Staging plugin or Hostinger staging)
- ☐ Set staging to noindex and password-protect it
- ☐ Do not connect Grandranker to staging. Otherwise daily posts go to staging or get duplicated

3. Building

- Use the existing WordPress + Elementor setup. Keep plugins few and remove unused ones
- Keep the same URLs, e.g. /tulsa-towing-services/flatbed-towing/, /towing-service-pricing/, /blog/<post-slug>/
- If a URL must change, record it in the URL spreadsheet. Redirects are added at launch, after Stage 2
- Keep the same SEO plugin. Grandranker writes meta data into it

4. Performance

- Compress images (WebP), lazy-load below the fold, set image width and height
- Hero video: short, compressed MP4/WebM, muted, poster image
- Caching plugin, minified CSS/JS, only the needed font weights
- Target good Core Web Vitals on mobile (PageSpeed Insights)

5. Security

- [ ] Security plugin with firewall and malware scan (e.g. Wordfence)
- [ ] Limit login attempts, custom login URL, two-factor login for admins
- [ ] SSL on the whole site, force HTTPS
- [ ] Update WordPress, theme and plugins; delete unused ones
- [ ] Automatic scheduled backups
- [ ] Spam protection on forms (reCAPTCHA or Turnstile)
- [ ] Only needed users keep admin access

6. Launch (after Stage 2, both stages together)

- [ ] Final backup of the live site
- [ ] Push staging to live
- [ ] Add 301 redirects for any changed URLs
- [ ] Re-crawl against the original URL list, fix 404s and broken links
- [ ] Confirm Grandranker still publishes to the live site
- [ ] Remove noindex, confirm the site is indexable
- [ ] Test every form, phone link and map on desktop and mobile
- [ ] Hand over to the SEO expert for sitemap and Search Console

07 ROLES

Developer vs SEO expert

The developer builds the site; the SEO expert owns content and search decisions. Wherever a task says "Ask SEO expert", check with them before you finalize it. Do not guess these.

TASK	DEVELOPER	SEO EXPERT
Design, layout, page templates	Owns	—
Responsive and mobile build	Owns	—
Page text and service content	Places it on the page	**Ask SEO expert** (writes content)
H1 / H2 / H3 heading structure	Implements	**Ask SEO expert** (decides headings)
Meta titles and descriptions	Enters in SEO plugin	**Ask SEO expert** (writes them)
URLs / slugs for new pages	Creates them	**Ask SEO expert** (approves slugs)
Keeping old URLs, URL spreadsheet	Owns	Reviews the list
301 redirect mapping	Implements	**Ask SEO expert** (approves mapping)
Schema (LocalBusiness, FAQ, Service, Review)	Adds to the site	**Ask SEO expert** (provides or approves)
Image alt text and file names	Adds them	**Ask SEO expert** (provides wording)
Internal links	Builds menus and links	**Ask SEO expert** (anchor text and plan)
FAQ questions and answers	Builds the FAQ layout	**Ask SEO expert** (writes Q&A)
Speed, caching, Core Web Vitals	Owns	Reviews results
Security	Owns	—
Grandranker connection	Owns (technical)	Confirms posts publish correctly
Google Maps embed, reviews widget	Owns	—
XML sitemap, robots.txt, Search Console	Makes sure they work	**Ask SEO expert** (submits and monitors)
AEO / GEO (Stage 2)	Implements what is needed	**Ask SEO expert** (leads it)

Until the final content arrives, build pages with clearly marked placeholder text so layout work is never blocked.

08 TIMELINE

14 days, two client checkpoints

The client agreed to give us the first 5 days of focused build time. After that he gets a progress update every day and requests changes as we go.

Days 1–2	**Setup**	Backup, URL list, staging, sitemap and page plan
Days 3–5	**Homepage and templates**	Homepage on staging, service template, header and footer. **Checkpoint 1: share the homepage with Hassan by day 5 for client approval**
Days 6–9	**Pages and content**	About, Services, Contact, FAQ, Blog and all 12 service pages. Daily client updates start
Days 10–11	**Speed, security, SEO setup**	Performance, security checklist, SEO details from the SEO expert
Day 12	**Full review**	Complete staging site shared with the client. **Checkpoint 2: client review and change requests**
Days 13–14	**Revisions and sign-off**	Apply changes. Stage 1 is approved on staging and ready for Stage 2. The site goes live after Stage 2

Send Hassan a short note at the end of each working day: what was done, what is next, any blocker. This keeps the daily client updates accurate.

09 RESOURCES

Assets, references and open questions

Assets from Hassan

- Logo, high-resolution PNG
- 20 new job photos, 2 videos and the owner photo
- Clickable website prototype and prototype zip folder
- Project Kickoff PDF (what the client saw for Stage 1)
- WordPress admin login (shared by the client)

Reference websites

- neptunetowingllc.com: current site, source for URLs, blog posts and social links
- miklostowing.com: follow the structure, never copy the text
- roadrescuenetwork.com: layout and font inspiration

Open questions: confirm with Hassan before building these parts

- [ ] Final list of the 12 service pages (any to add or swap, such as EV or commercial towing)
- [ ] Payment methods to show on the site
- [ ] Per-service prices, if the client wants more than the starting day and night rates
- [ ] Is Hostinger access needed for staging, backups or the hero video, or is WordPress access enough?